

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2026
Team ID	
Project Name	Visualizing Housing Market Trends
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	User Type
Sprint-1	Upload Housing Data	USN-1	As a user, I can upload CSV files containing housing market data.	2	High	Customer
Sprint-2	Fetch data from API	USN-2	As a user, I can fetch housing data from external APIs.	1	Medium	Customer
Sprint-2	Clean & Process Data	USN-3	As a user, I can apply filters & transformation to clean raw data.	2	High	Customer
Sprint-2	View Visualizations	USN-4	As a user, I can view housing market trends through interactive graphs and charts.	2	Medium	Customer

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	User Type
Sprint-3	Save & Export Reports	USN-5	As a user, I can download the generated reports in PDF/CSV format.	1	Low	Customer
Sprint-3	Manage Users	USN-6	As an admin, I can view and manage registered users.	2	High	Admin
Sprint-2	Dashboard Filtering	USN-7	As a user, I can filter the dashboard results by city, price range, or year	2	High	Customer
Sprint-4	View Usage Analytics	USN-8	As a admin , I can view how many users are using each feature.	2	High	Admin

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	1	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	7	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	3	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	1	19 Nov 2022

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile [software development](#) methodologies such as [Scrum](#). However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management> [https://](https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software)

www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software [https://](https://www.atlassian.com/agile/tutorials/epics)

www.atlassian.com/agile/tutorials/epics [https://www.atlassian.com/agile/](https://www.atlassian.com/agile/tutorials/sprints)

[tutorials/sprints](https://www.atlassian.com/agile/tutorials/sprints) [https://www.atlassian.com/agile/project-management/](https://www.atlassian.com/agile/project-management/estimation)

[estimation](https://www.atlassian.com/agile/project-management/estimation) <https://www.atlassian.com/agile/tutorials/burndown-charts>